



Sumner Historical Society

Wednesday, April 27, 2022

# 2022 Timeline for SHS

## Move Out

Clean up ~ organize ~ deaccession ~ storage

January February March April May June July

	January	February	March	April	May	June	July
Develop accession and deaccession policy and forms for use by work teams	Bylaws revision 2-26-22				May 1 City's Deadline for upstairs cleaned out		July 31 City's deadline for everything out of the house
Rent storage areas		in work					
Establish calendar and communication process for work team activities		in work	in work				
<b>Work teams assess artifacts and collections for deaccession</b>						Porch Sale May 13-14	
<b>Significant areas, collections</b>							Porch Sale June ???
<b>Main bedroom</b> , second floor			in work				
<b>Cabin attic</b> , newspaper collection, other items, second floor		in work	in work	in work			Porch Sale July 9-10 Rhubarb days
<b>Kitchen attic</b> , High School class pictures, second floor		in work	in work				
<del>Boys bedroom, Quilts, Wedding Dress, Military collections, Small items, second floor</del>		in work	in work	in work			Furniture Sale in house June - July ???
<del>Library room, high school annuals collections, typewriters, Small items, second floor</del>		in work	in work	in work			
Office and closets, first floor					in work		
Attached storage room, first floor							
Parlor & dinning room, first floor							
Cabin & kitchen, first floor							